

BILL NO. S-72-09-14

SPECIAL ORDINANCE NO. S- 85-72

AN ORDINANCE approving Change Order No. 1 with BERCOT-GIBSON, INC. in the amount of \$35,552.00 for Storm Sewer Resolution No. 259-1971, in the area of Colerick-Monroe Inner City.


BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, with BERCOT-GIBSON, INC., in connection with Storm Sewer Resolution No. 259-1971, to cover additional unforeseen construction items and to incorporate additional needed street rehabilitation into the scope of the overall project in the Colerick-Monroe Inner City, for a total cost of \$35,552.00, is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY,


Associate CITY ATTORNEY

Read the first time in full and on motion by Mrses seconded by Hinga and duly adopted, read the second time by title and referred to the Committee on Public Works (and to the City Plan Commission for recommendation) (and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on the _____ day of _____ 19____, at _____ o'clock P.M., E.S.T.

Date: 9-26-72.

Charles W. Winterman
CITY CLERK

Read the third time in full and on motion by Mrses seconded by Stier and duly adopted, placed on its passage. Passed (~~Lost~~) by the following vote:

	AYES <u>7</u> :	NAYS <u>2</u> :	ABSTAINED _____	ABSENT _____	to-wit:
Burns	<u>✓</u>	<u>✓</u>	_____	_____	_____
Hinga	<u>✓</u>	_____	_____	_____	_____
Kraus	<u>✓</u>	_____	_____	_____	_____
Nuckols	<u>✓</u>	_____	_____	_____	_____
Moses	<u>✓</u>	_____	_____	_____	_____
Schmidt, D.	_____	<u>✓</u>	_____	_____	_____
Schmidt, V.	<u>✓</u>	_____	_____	_____	_____
Stier	<u>✓</u>	_____	_____	_____	_____
Talarico	<u>✓</u>	_____	_____	_____	_____

Date 10-10-72

Charles W. Winterman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. J-85-72 on the 10th day of October, 19 72.

ATTEST: (SEAL)

Charles W. Winterman
CITY CLERK

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 11th day of October, 19 72 at the hour of 9:00 o'clock 4 M., E.S.T.

Charles W. Winterman
CITY CLERK

Approved and signed by me this 11th day of October, 197 2 at the hour of 10:00 o'clock 4 m., E.S.T.

John H. Rebane
MAYOR

Bill No. S-72-09-14

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 1 with BERGOT-GIBSON, INC. in
the amount of \$35,552.00 for Storm Sewer Resolution No.
259-1971, in the area of Colerick-Monroe Inner City.

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

Winfield C. Moses, Jr. - Chairman

William T. Hinga - Vice-Chairman

Samuel J. Talarico

Eugene Kraus, Jr.

Donald J. Schmidt

Winfield C. Moses, Jr.
William T. Hinga
Samuel J. Talarico
Eugene Kraus, Jr.
DJ Schmidt

DATE 10-10-72 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK



THE CITY OF FORT WAYNE

board of public works

September 12, 1972

58-293-16

Mr. David B. Keller
825 Anthony Wayne Bank Building
Fort Wayne, Indiana 46802

Dear Mr. Keller:

Please prepare an ordinance to be introduced in the Common Council Tuesday, September 26, 1972 for the following:

CHANGE ORDER No. 1 for Bercot-Gibson, Inc. in amount of \$35,552.00 for Storm Sewer Resolution No. 259-1971 in area of Colerick-Monroe Inner City.

Said Change Order provides for additional street rehabilitation.

Yours truly,

Jerry D. Boswell
Ronald L. Bonar
William G. Williams
BOARD OF PUBLIC WORKS

/ss

Enclosure (Copy of Change Order)

RECEIVED AUG 11 1972

CHANGE ORDER NO. 1

Subject for change

This Change Order is to cover additional unforeseen construction items and to incorporate additional needed street rehabilitation into the slope of the overall project.

Date August 9, 1972Project Colerick-Monroe Streets Storm ReliefLocation South-East Central Inner-City

Sta. _____

Dr. No. SY-10938Spec. Page No. 7 of 15 thru 15 of 15Contractor: Paul Bercot
Bercot Gibson, Inc. (Paul Bercot)

Item	Quantity	Description	Unit Price	Total
1	9	30" Conc. Inlets	\$300.00	\$2,700.00
2	2	48" Conc. Catch Basins	\$650.00	\$1,300.00
3	1	48" Stand. M.H. Type IV	\$600.00	\$600.00
4	3,310 S.Y.	4" Asph. over 10" Stone	\$7.00	\$23,170.00
5	7,782 S.Y.	1" Asph. Topping	\$1.00	\$7,782.00
		Total Change Order		\$35,552.00
		Original Bid Const. Cost		193,897.00
		New Total Const. Cost		229,449.00
		Original Engineer's Estimate		244,034.05

Recommended by:

Richard B. Miller
Chief Sewer Engineer

Approved By:

Don Bonner
City Engineer

Approved By:

James D. Howell
Chairman

Attest

Elena J. Smith
Clerk

BOARD OF PUBLIC WORKS